Lower Passaic River

CS0/8MC Costs
CDM - Contract W912DQ-11-D-3004 - Task Order 0005
WO 6 CSO/SWO Sampling Oversight - Summary of Costs - WAD 2/WO 6
Updated: 16 December 2015
ee:1)
WORK WORK REFERENCE AUTH THS
WAD ORDER B EMENT EPA BILL NUMBER DESCRIPTION TOTAL PERIOD
!
2.6.1 Planning Documents Review $ 66,132 | $ -
2 6 2 2.6.2 CDM Work Plan Preparation $ 19,050 | $ -
2 6 3 27068403 2.6.3 Laboratory Analysis and Coordination $ 85251 $ -
2 6 2.6.4 Field Oversight and Collection of Split Samples $ 118,171 | $ 1,223
6 2.6.5 Split Sample Comparison Report $ 10,794 | $ -
e
2.6.1 Planning Documents Review $ 66,132 | $ 739
2.6.2 CDM Work Plan Preparation $ 19,050 | $
6 27068832 2.6.3 Laboratory Analysis and Coordination $ 85251 %
6 2.6.4 Field Oversight and Collection of Split Samples $ 118,171 | § 410
2.6.5 Split Sample Comparison Report $ 10,794 | $
7
1 2.6.1 Planning Documents Review $ 66,132 | $ (773)
2 2.6.2 CDM Work Plan Preparation $ 19,050 | $ -
3 27069295 2.6.3 Laboratory Analysis and Coordination $ 8,525 1% 40
4 2.6.4 Field Oversight and Collection of Split Samples $ 118,171 | $ 1,854
5 2.6.5 Split Sample Comparison Report $ 10,794 | $ -
2 6 1 2.6.1 Planning Documents Review $ 66,132 | $
2 6 2 2.6.2 CDM Work Plan Preparation $ 19,050 | $
2 6 3 27070208 2.6.3 Laboratory Analysis and Coordination $ 8,525 %
2 6 4 2.6.4 Field Oversight and Collection of Split Samples $ 118,171 | $
2 6 5 2.6.5 Split Sample Comparison Report $ 10,794 | $
2 6 1 2.6.1 Planning Documents Review $ 66,132 | $ 813
2 6 2 2.6.2 CDM Work Plan Preparation $ 19,050 | $
2 6 3 27070208 2.6.3 Laboratory Analysis and Coordination $ 85251 %
2 6 4 2.6.4 Field Oversight and Collection of Split Samples $ 118,171 | $ 369
2 6 5 2.6.5 Split Sample Comparison Report $ 10,794 | $
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Updated: 16 December 2015

Lower Passaic River
CS0/9NC Costs

REFERENCE
EPA BILL NUMBER

Total Corps Cost for
CS0/SWO; EPA Bills
#27068403 to 270737011 ¢ 367

2 2.6.1 Planning Documents Review $ 66,132 | $ 4,113
2 2.6.2 CDM Work Plan Preparation $ 15450 |1 $
2 27073251 2.6.3 Laboratory Analysis and Coordination $ 852519 74
2 2.6.4 Field Oversight and Collection of Split Samples $ 118,171 | $
2 2.6.5 Split Sample Comparison Report $ 10,794 | $
2 6 1 2.6.1 Planning Documents Review $ 66,132 | $ 3,529
2 6 2 2.6.2 CDM Work Plan Preparation $ 1,395 1 $
2 6 3 27073701 2.6.3 Laboratory Analysis and Coordination $ 85251 %
2 6 4 2.6.4 Field Oversight and Collection of Split Samples $ 118,171 | $
2 6 5 2.6.5 Split Sample Comparison Report $ 5794 | $
Total CDM Cost for
C3O/SWO  EPA Bills
#27068403 to 27073701 | § 16532
Total CDM and Corps
Cost for CSO/SWO: EPA
EPABIll Bills #27068403 to
Number Dates of EPABIll  [CorpsLabor 27073701 $ 16,899
27068403 2Jdun - 1Jul 14 $ 33
27068832 1dul-TAug 14 $ -
27069295 1Aug-2Sep 14 $ 33
27069750 28ep-2Cct 14 $ 32
27070208 20ct- 3Nov 14 $ -
27070621 3Nov-1Dec 14 $
27071035 1Dec14-2Jan15 [$
27071484 2Jan-2Feb 15 $
27071897 2Feb-2Mar 15 $
27072333 2Mar-1Apr15 $ -
27072795 1Apr-1May 15 $ 67
27073251 1May-1dun 15 $ -
27073701 1dun-1Jul 15 $ 202



